

MediLog Logsheet (Continuation)

Project: MediLog
Note: Times and statuses reflect corrected entries as discussed.

Week	Activity Planned	Activity Done	Time Spent (hrs)
Week 11 (13–19 July)	Implement dual calendar (AD/BS) and reminder scheduling	Implemented reminders (CRUD, API, UI) with MongoDB; added BS conversion utilities in lib/calendar.ts. Set up client-side periodic checks for upcoming reminders and Browser Notification API. node-cron dependency added for future use, but not used in current codebase.	10
Week 12–13 (20 July – 2 Aug)	File upload enhancements & AI integration	Integrated react-dropzone for drag-and-drop (single-file upload). Implemented server-side text extraction for PDF (pdf-parse), DOCX (mammoth), TXT, and image OCR (tesseract.js). Attempted Python AI integration (blocked by env/deps); pivoted to Google Gemini and successfully integrated it to extract lab values, generate summaries, and suggest tags for 'Lab Reports' in the upload flow.	20
Week 14 (3–9 Aug)	Document categorization + health insights	Category selection (Lab Reports, Prescriptions, Imaging, Other). Advanced filtering/search (category, tags, date range, lab-only) wired to /api/documents. Implemented SVG trend charts and abnormal value alerts in components/HealthInsights.tsx.	13
Week 15 (10–16 Aug)	User profile & language support	Added user profile fields in schema (blood type, allergies, emergency contacts); UI integration partial. QR health summary planned but not fully implemented. English/Nepali labels added to key components and BS date display via lib/calendar.ts — implemented but pending full testing.	12
Week 16 (17 Aug)	Final polish & testing	Responsive UI refinements; improved error handling/logging; partial end-to-end testing; fixed critical bugs; prepared final report. Note: persistent audit logs are not implemented (console logs only).	14